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July 14, 2017 

  

Ms. Courtney Avery, Administrator 
Health Facilities and Service Review Board 
Illinois Department of Public Health 
525 West Jefferson Street, Second Floor 
Springfield, Illinois 62761 

Re: Permit #16-014 St. Clara's Manor Annual Progress Report 

RECEIVED 
JUL 1 4 2017 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Dear Ms. Avery: 

  

On June 21, 2016 the Illinois Health Facilities and Service Review Board granted a permit to 

St. Clara's Manor for the replacement of the existing facility. On behalf of the Applicant. I am writing this 

letter to comply with section 1130.760 (Annual Progress Reports) of the 77 Illinois Administrative Code. 

Current Status: 

The Construction of the replacement 106 bed long- term care facility is approximately 60% 

completed. A breakdown of the work completed is listed below: 

• The wood frame building is completed constructed 

• Roofing is complete 

• Windows are installed 

• Interior sheetrock is complete and taping in 60% complete 

• Electrical rough-in work is 80% complete 

• Plumbing rough-in work is 100% complete 

• HVAC rough-in work is 100% complete 

• Site paving is 75% complete and 50% of PTAC'S are installed 

• All site utilities are complete 

• Fire Suppression System is roughed-in and air tested 
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Proiect Costs: 

Appended herein (EXHIBIT A) is a project cost and sources of funds chart illustrating the approved 

line items and the corresponding expenditures that have been made per line item. 

Project Financing: 

The method and sources of funds have not changed as originally approved. All funds to date.have 

been paid from owner's equity and Heartland Bank and Trust loan proceeds. 

Project Completion: 

The anticipated date of completion is still on schedule for June 21, 2018 as stated in the permit 

letter. This project remains in compliance with all the conditions and items of the permit. 

Should you have any questions or concerns, please so not hesitate to contact me on behalf of the 

Applicant. 

Sincerely, 

Michael R. Blake 
Senior Vice President - Facilities 

p: 309.828.4361 f: 309.829.5477 
11.5W. Jefferson Street, Suite 401 P.O. Box 3188 Bloomington, IL 61702.-3188 



St. Clara's Manor #16-014 
Annual Progress Report 

PROJECT COSTS AND SOURCES OF FUNDS 

Use of Funds COST Expended to Date % Expended 

Preplanning Costs $ 	72,956 $ 	72,956.00 100% 

Site Survey and Soil Investigation $ 	163,500 $ 	163,500.00 100% 

Site Preparation $ 	651,589 $ 	651,539.00 100% 

Off Site Work $ 	1,000 $ 0% 

New Construction Contracts $ 	14,820,195 $ 	9,276,377.00 62% 

Modernization Contracts $ 	 - $ 	 - 0% 

Contingencies $ 	1,481,579 $ 	374,629.00 25% 

Architectural/Engineering Fees $ 	1,382,389 $ 	969,052.00 70% 

Consulting and Other Fees $ 	607,540 $ 	185,836.00 30% 

Movable or Other Equipment $ 	915,952 $ 	278,025.00 30% 

Bond Issuance Expense $ 	219,921 $ 	224,657.00 102% 

Net Interest Expense During Construction $ 	314,461 $ 	36,040.00 12% 

Fair Market Value of Leased Space or Equipment $ 	 - $ 	 - 0% 

Other Costs to be Capitalized 	 I $ 	 - $ 	 - 0% 

Acquisition of Building or Other Property $ 	 - $ 	 _ 0% 

Total Uses of Funds $ 	20,631,082 $ 	12,232,611 59% 

Source of Funds 0% 

Cash and Securities $ 	5,000,000 $ 	2,767,733.00 55% 

Pledges $ 	 - $ 0% 

Gifts and Bequests $ 	 - $ 0% 

Bond Issues $ $ 0% 

Mortgages $ 	15,631,082 $ 	9,464,878.00 61% 

Leases $ 	 - 0% 

Governmental Appropriations $ $ 	 - 0% 

Grants $ $ 0% 

Other Funds and Sources $ $ 	 - 0% 

Total Sources of Funds $ 	20,631,082 $ 	12,232,611.00 59% 
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APPLICATION AND CERTIFICATE FOR PAYMENT Application No. 10 	 Invoice : 	C17276 

Tc Owaan 

Fria Datenclen 

Contract Foc 

200 
ST. CLARA'S SENIOR SERVICES, INC 

5111 Street 

Lincoln IL 62656 

P.3. HOERR. INC. 

Max Dirket. Project Manager 
107 N Commerce Place 
Peoria. IL 61604 

New Construction 

rimiest St. Clara's Manor Skilled Nursing Facility 
Site: 1450 Castle Manor Drive 

Lincoln, It, 62656 

via: 	WORN JERAREK WILSTE ARCHITECTS. P.C. 

Heidi Wang 

401 W Superior, Suite 400 
Chicago, IL 60654 

Paiod To: 6/30/2017 

Pail Project No: 70153 
Contract Date: 

Copies: 	Distribution to: 

ED Cameron-eon Manager 

1=I Archimet 

0 Owner 

111 Owner's Representative 

The undersigned Contractor certifies that to the best of the Contractors knowledge. 
information, and belief, the work covered by this Application for Payment has been 
completed in accordance with the Convect Documents. That all amounts have been paid 
by the Contractor for Work for which previous Certificates for Payment were issued and 
payments received from the Owner, and that current payment shown herein is now due. 

CONTRACTOR: P. J. HOERR. INC. 

By: 	 Date: 	06/28/2017 

Max Dirker, Project Manager 

State or ILLINOIS 

Subscribed and XWCall to before ins this 28th day of June, 2017 

Notary Puhlic: 

My Commission expires: January 04.2019 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In eccordance with the Contract Document& based on on-site observations and the data Canadirina 
the above implication, the Architect ceni6es to the Owner dm to the best ortbe Architect's Imonledge. 
information. and belie( the Work has progressed as hadicmed. the quality of the Work is in accordance 
with the Contract Documents. end the Contractor is emitted to payment of the AMOUNT CERTIFIED. 

6117 	Bill# 80 

CONTRACTOR'S APPLICATION FOR PAYMENT 

Application is made for pciyment. as shown below, in connection with the Contract. 
Continuation Sheet is attached. 

1. Original Contract Sum 	  

2. Net Change By Change Order 	  

3. Contrast Sum To Date 	  

4, Total Completed and Stored To Date 	 

5. Retainage 
test% of Completed Work 

e 	10.0% of Stored Material 

Total Retainage 	  

6. Total Earned Less Retainage 	  

7. Less Previous Certificates For Payment 	 

8. Current Payment Due 	  

9. Balance To Finish. Plus Retainage 	  

$ 16,118,291.00 

S 193,491.51 

316,311782.51 

S 10.307.642.22 

$ 1,030,764.27 

S 9.276,877.95 

$ 7.265.055.40 

2,011,822.55 

$ 7.034.904.56 

Count of: Peoria 
$965,633.27 

565,131.00 

Additions Deductions 
Total changes approved 
in previous months by Owner $ 185,780.03 $ 0.00 
Total Approved this Month $ 7.711.48 $ 0.00 

TOTALS $ 193,491.51 S 0.00 

Net Changes By Change Order S 193,49131 

(Attach explanation itommon cert.fred dipm from the 011101411 applied Mine ail figura on this 
Application and on the Continuation Miter that are changed in contain' inch the amount certified) 

ARCHITECT! OWNERS' REPRESENTATIVE: 

By: 	 Date: 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the 
Contractor named herein. Issuance, payment, and acceptance of payment arc without 
prejudice to any rights of the Owner or Contractor under this Contract. 

CHANGE 
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